
State of California Department of Transportation Page 1
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-ALA-13-4.4/4.4

04-ALA-24-1.0/10

04-ALA-24-5.1/6.2

04-ALA-80-1.8/0

04-ALA-80-4.6/5.7

04-ALA-80-5.8/0

Fed Aid

20.20.201

130

HA12

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA & CONTRA COSTA COUNTIES

NEAR OAKLAND, AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE TOLL PLAZA

BUILDING

IN BERKELEY, FROM POTTER STREET/ASHBY

AVENUE ON-RAMP TO UNIVERSITY AVENUE

OFF-RAMP.

IN ALAMEDA COUNTY, IN BERKELEY AT

UNIVERSITY AVENUE OC

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

PATCH SPALLS & REPAIR AC APPROACH

ROADWAY PLANTING

RECONSTRUCT MAINTENANCE FACILITIES.

REPLACE METAL BEAM GUARD RAIL WITH

REPLACEMENT/PROFILE GRINDING OF

Type Of Work

RGW CONSTRUCTION, INC

GOLDEN STATE BRIDGE, INC.

MARINA LANDSCAPE INC

THOMPSON BUILDERS CORPORATION

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.  DARRELL HONAKER

FBD VANGUARD CONSTRUCTION

Contractor

LIVERMORE, CA 94551

BENICIA  CA 945101195

ANAHEIM CA 92805

NOVATO, CA 94949

VACAVILLE  CA 95688

LIVERMORE, CA 94550

(925)606-2400

(925)372-8000

(714)939-6600

(415)456-8972

(707)455-7033

(925)245-1300

RUZIC, JOHN

ARSHAD, MIAN

BARTEL, DAVID

HALALI, BEHZAD

HATEFI, AMIR

RUZIC, JOHN

Resident
Engineer

(510)812-6336

(510)231-7119

(510)385-6755

(510)867-6107

(510)867-6034

(510)812-6336

 $5,725,000

 $2,633,306

 $2,291,280

 $17,084,548

 $1,871,535

 $525,616

Bid + CCOs

 $5,035,274

 $1,759,577

 $1,813,929

 $5,001,724

 $1,854,686

 $461,067

Comp To  date

 $0

 $1,206,384

 $2,520

 $2,020,115

 $0

 $146,186

This Month

02/17/17

05/17/18

08/06/14

04/06/18

04/19/17

06/13/18

Awarded

02/17/17

05/31/18

08/21/14

04/27/18

05/09/17

07/02/18

Approved

12/01/18

01/01/19

05/08/19

08/29/19

08/31/18

12/01/18

Est Comp

 100%

 57%

 0%

 29%

 100%

 51%

%Time

 88%

 66%

 0%

 29%

 98%

 84%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

OVER RUN

 

Message

04-4K4704

04-2K0104

04-294944

04-014114

04-4G2304

04-3J5704

Contract 

  

  

  

  

SIMG-080 -(116)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

3701 MALLARD DRIVE

1900 SOUTH LEWIS STREET

250 BEL MARIN KEYS BLVD BLDA

4950 ALLISON PARKWAY, SUITE A

550 GREENVILLE ROAD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

171 BURMA ROAD BLDG 3

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

10/16/18

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-260-1.1/1.6

04-ALA-580-41.4/0

04-ALA-580-/8

04-ALA-680-2.2/6.6

Fed Aid

HB4C

20.80.315

000

HA22

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY, IN OAKLAND AND

ALAMEDA, AT THE POSEY-WEBSTER TUBES

IN OAKLAND, BETWEEN FRUITVALE

AVENUE/CHAMPION STREET AND HAROLD

STREET /MONTANA STREET. UPGRADE

SIDEWALK AND CURB RAMPS.

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

Description 

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPAIR AC APPROACH AND METHACRYLATE

UPGRADE SIDEWALK AND CURB RAMPS.

RESURFACE AND RESTORE PAVEMENT ON

REPLACEMENT HIGHWAY PLANTING

Type Of Work

DESILVA GATES CONSTRUCTION PAT

GERHARDS

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

NRC ENVIRONMENTAL SERVICES INC

FBD VANGUARD CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

BORTOLUSSI & WATKIN, INC

Contractor

DUBLIN  CA 94568-2909

IRVINE  CA 92606

ALAMEDA, CA 94501

LIVERMORE  CA 94550

CONCORD CA 945246227

SAN RAFAEL  CA 94901

(510)381-1641

(949)252-0441

(510)749-1390

(925)580-8193

(925)687-6666

(415)453-4675

RIHANI, RAIF

ARSHAD, MIAN

KAMKAR, REZA

KAMKAR, REZA

DIKE, EDDIE

SIMPSON, JOHN

Resident
Engineer

(510)715-7421

(510)231-7119

(510)385-8001

(510)385-8001

(925)460-3504

(510)867-4515

 $40,587,065

 $1,387,231

 $2,899,840

 $1,437,539

 $64,090,810

 $1,353,839

Bid + CCOs

 $36,548,280

 $20,785

 $0

 $1,381,053

 $42,841,722

 $989,083

Comp To  date

 $1,958,844

 $20,785

 $0

 $0

 $3,357,031

 $163,053

This Month

09/30/15

05/07/18

08/06/18

12/13/16

10/24/16

12/07/17

Awarded

10/20/15

05/30/18

08/06/18

01/11/17

11/28/16

12/26/17

Approved

12/17/18

05/01/19

07/02/19

10/03/18

03/28/19

10/28/21

Est Comp

 67%

 62%

 0%

 100%

 68%

 99%

%Time

 88%

 1%

 0%

 100%

 67%

 73%

% Work 

 

 

 

COMPLETED

 

 

Message

04-297624

04-2K1604

04-3K6904

04-4H2604

04-3G59U4

04-2537H4

Contract 

STP-P084-(042)E

  

  

  

ACIM-000C-(438)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD

16351 CONSTRUCTION CIRCLE WES

1605 FERRY POINT

651 ENTERPRISE COURT

PO BOX 6227

77 LARKSPUR STREET

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

2675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

PLEASANTON, CA 94588

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

RICHMOND, CA 94804

Accepted

10/03/18

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-19.3/19.5

04-ALA-680-/4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

Fed Aid

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM SOUTH OF VARGAS ROAD TO

NORTH OF ALCOSTA BOULEVARD. RAMP

METERING

IN ALAMEDA COUNTY, IN PLEASANTON, AT

STONERIDGE DRIVE

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

IN ALAMEDA COUNTY, IN FREMONT, UNION

CITY, HAYWARD, SAN LEANDRO, AND

OAKLAND, FROM 0.4 MILES SOUTH OF

FREMONT BOULEVARD OVERCROSSI

NEAR UNION CITY, FROM 0.4 MILE NORTH

OF FREMONT BLVD OVERCROSSING TO A

STREET UNDERCROSSING;ALSO 0.1 MILE

SOUTH OF WASHINGTON AVEN

Description 

REHABILITATE ROADWAY AND CONSTRUCT

RAMP METERING & TRAFFIC OPERATION

CONSTRUCT RSP REGRDE SLOPES INSTALL

DRNGE

REHABILITATE ROADWAY AND INSTALL

INSTALL MEDIAN CONCRETE BARRIER

REHABILITATE PAVEMENT.

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

REDGWICK CONSTRUCTION CO

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.  DAVID NOTT

O.C. JONES & SONS, INC.

Contractor

CONCORD  CA 945246227

CONCORD  CA 94520

OAKLAND, CA 94621

CONCORD  CA 94520

CONCORD  CA 94520

BERKELEY  CA 94710

(925)687-6666

(925)687-6666

(510)792-1727

(925)687-6666

(925)766-2440

(510)909-9601

GREWAL, SATINDER

SANDHU, KHARAKBIR

PATEL, ASUTA

ALEMAYEHU, WONDWOSEN

SINGH, BAHADUR

LE, ROBERT

Resident
Engineer

(925)460-3502

(510)385-6995

(925)460-3526

(510)385-5768

(510)670-7831

(408)595-4007

 $108,893,505

 $10,741,707

 $945,000

 $18,771,976

 $55,058,993

 $48,781,154

Bid + CCOs

 $33,115,783

 $7,474,952

 $750,044

 $13,091,857

 $51,224,670

 $18,469,786

Comp To  date

 $2,539,359

 $980,053

 $0

 $1,021,354

 $306,068

 $2,554,720

This Month

11/16/17

02/06/18

03/20/18

02/01/18

03/15/16

02/14/18

Awarded

01/04/18

03/06/18

03/20/18

02/22/18

03/29/16

03/20/18

Approved

02/16/21

12/11/18

12/14/18

02/13/19

12/10/18

11/13/19

Est Comp

 18%

 78%

 83%

 60%

 94%

 27%

%Time

 30%

 70%

 79%

 70%

 93%

 38%

% Work 

 

 

 

 

 

 

Message

04-4G0564

04-4G1154

04-1Q4704

04-3G6034

04-2J0704

04-4H5804

Contract 

ACIM- 680-(079)E

ACIM- 680-(080)E

  

ACIM- 680-(081)E

HSNH-PI  -(   )8

ACIM-8801-(081)E

--()

--()

  

--()

 1-  07-(E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

PO BOX 6227

1450 CIVIC CT #400 BLDG B

21 HEGENBERGER COURT

1450 CIVIC CT #400 BLDG B

1450 CIVIC CT #400 BLDG B

1520 FOURTH STREET

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544

HAYWARD, CA 94542

Accepted

10/29/18

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-ALA-880-18.4/18.4

04-ALA-880-28.4/29.2

04-ALA-980-/0

04-CC-4-.1/9.9

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

Fed Aid

HB4N

BATA.FUND

ING

HB4C

Pgm Code

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND, ORINDA, AND CLAYTON, AND

AT DISTRICT 4 OFFICE AND AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.2 MILE WEST OF

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

Description 

ENVIRONMENTAL MITIGATION (SITE 1)

MODIFY INTERCHANGE AND CONSTRUCT

INSTALL BASE RADIO LINKS

TREAT BRIDGE DECK WITH METHACRYLATE

REPLACEMENT PLANTING & IRRIGATATION

REPLACEMENT HIGHWAY PLANTING

Type Of Work

JOHN SEMSEN LANDSCAPING

COMPANY

RGW CONSTRUCTION, INC

BLEYCO INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

JJ NGUYEN, INC.

Contractor

SONORA  CA 95370

LIVERMORE, CA 94551

CASTRO VALLEY, CA 94552

BENICIA  CA 94510

DAVIS, CA 95617

SAN JOSE  CA 95127

(209)743-4911

(925)606-2400

(510)538-5228

(707)746-8028

(530)400-3943

(408)259-7982

SIMPSON, JOHN

CHEUNG, JOY

BORRAYO, SALVADOR

ARSHAD, MIAN

BARTEL, DAVID

BARTEL, DAVID

Resident
Engineer

(510)867-4515

(408)591-5122

(510)377-4186

(510)231-7119

(510)385-6755

(510)385-6755

 $490,371

 $59,869,518

 $723,000

 $734,466

 $1,096,023

 $2,469,925

Bid + CCOs

 $442,335

 $52,511,717

 $192,850

 $717,097

 $761,609

 $664,592

Comp To  date

 $0

 $1,630,213

 $0

 $307,285

 $18,670

 $243,299

This Month

12/16/15

04/30/14

10/04/17

03/09/18

10/27/17

05/21/18

Awarded

01/26/16

05/13/14

10/04/17

03/27/18

11/30/17

06/28/18

Approved

08/08/19

10/23/19

12/31/18

12/01/18

02/04/22

06/09/22

Est Comp

 66%

 79%

 19%

 91%

 70%

 23%

%Time

 92%

 87%

 27%

 98%

 68%

 27%

% Work 

 

 

 

 

 

 

Message

04-172454

04-0A7104

04-0P5604

04-1K5904

04-2J0304

04-2J0414

Contract 

IM-    -(   )

NHPA-8801-(070)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

21161 LYONS BALD MT RD

6267 SOUTHFRONT ROAD

11425 CULL CANYON ROAD

2990 BAY VISTA COURT, SUITE D

PO BOX 35

3172 SALEM DR

3401 REGATTA BLVD.

25100 SANTA CLARA ST.

21339 CABOT BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

RICHMOND, CA 94804

HAYWARD, CA 94544

HAYWARD, CA 94545

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

10/25/18

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-CC-4-/T31.5

04-CC-80-/10.1

04-CC-242-1.6/1.6

04-CC-580-5.8/5.8

04-CC-680-2.6/4.4

04-CC-680-24.3/24.3

Fed Aid

HA4S1

Pgm Code

IN CONTRA COSTA COUNTY, ON ROUTE 4

FROM ROUTE 80 TO ROUTE 160 AND ON

ROUTE 24 FROM 0.3 MILE EAST OF

CALDECOTT TUNNEL TO ROUTE 680

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

IN CONCORD, AT BUCHANAN FIELD VIADUCT

NO. 28-0186. REHABILITATE BRIDGE.

______

IN CONTRA COSTA COUNTY, IN RICHMOND,

AT SCOFIELD AVENUE  UNDERCROSSING NO.

28-140L/R.

IN CONTRA COSTA COUNTY IN SAN RAMON

FROM 0.2 MILES SOUTH OF BOLLINGER

CANYON OC TO 0.3 MILES NORTH OF  CROW

CANYON OC.

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

Description 

PLACE VEGETATION CONTROL, CONSTRUCT

PAVEMENT PRESERVATION (CAPM)

REHABILITATE BRIDGE.

BRIDGE REPLACEMENT SEISMIC RETROFIT

CONVERT IRRIGATION TO RECYCLED

ENVIRONMENTAL MITIGATION.

Type Of Work

DYLAN HONAKER  BRIDGEWAY CIVIL

CONSTRUCTORS, INC

O.C. JONES & SONS, INC.

GRANITE CONSTRUCTION COMPANY

BROSAMER & WALL, INC.

BORTOLUSSI & WATKIN, INC

EMPIRE LANDSCAPING INC

Contractor

VACAVILLE  CA 95688

BERKELEY  CA 94710

SANTA CLARA  CA 95054

WALNUT CREEK  CA 94596

SAN RAFAEL  CA 94901

DAVIS  CA 95616

(707)455-7033

(510)526-3424

(408)327-7013

(925)932-7900

(415)453-4675

(530)400-3943

HATEFI, AMIR

SINGH, RANJEET

HATEFI, AMIR

TRINH,JASON

SIMPSON, JOHN

SIMPSON, JOHN

Resident
Engineer

(510)867-6034

(510)385-6886

(510)867-6034

(510)774-6007

(510)867-4515

(510)867-4515

 $5,364,140

 $31,994,902

 $1,423,675

 $6,601,500

 $475,657

 $290,871

Bid + CCOs

 $4,224,558

 $22,071,182

 $1,253,160

 $124,275

 $0

 $173,680

Comp To  date

 $596,368

 $2,027,068

 $0

 $83,475

 $0

 $0

This Month

12/18/17

06/29/17

03/13/18

05/10/18

06/11/18

11/22/16

Awarded

01/18/18

07/27/17

04/03/18

05/30/18

07/09/18

12/09/16

Approved

11/30/18

07/01/19

10/10/18

12/01/19

03/07/19

05/05/21

Est Comp

 100%

 69%

 100%

 10%

 0%

 40%

%Time

 78%

 69%

 85%

 2%

 0%

 60%

% Work 

OVER RUN

 

OVER RUN

 

 

 

Message

04-4G9804

04-4J3404

04-4G8104

04-4G8904

04-0P6104

04-3A87A4

Contract 

ACNH-X013-(034)E

ACIM- 080-(117)E

ACNH-P242-(003)E

ACIM- 580-(075)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4950 ALLISON PARKWAY, SUITE A

1520 FOURTH STREET

715 COMSTOCK STREET

1777 OAKLAND BLVD.

77 LARKSPUR STREET

118 HICKORY LN

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND CA, 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-CC-680-25.0/25.7

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

Fed Aid

HB1

HB4

HB4

20.20.201

130

Pgm Code

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

NEAR MILL VALLEY, AT 0.2 MILE NORTH

OF LORING AVENUE.

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

NEAR MUIR BEACH, 0.3 MILE NORTH OF

SEACAPE DRIVE.

IN MARIN COUNTY ON ROUTE 1 NEAR  MUIR

BEACH,0.2 MILE NORTH OF COLD STREAM

FIRE ROAD

IN MARIN COUNTY, NEAR MUIR BEACH, AT

0.2 MILE NORTH OF COLD STREAMFIRE

ROAD

Description 

FLOOR BEAM MITIGATION

CONSTRUCT AN EARTH RETAINING SYSTEM

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT TIE-BACK WALL.

CONSTRUCT TIE-BACK WALL

CONSTRUCT SOLDIER PILE WALL

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GORDON N. BALL, INC.

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GORDON N. BALL, INC.

GORDON N BALL, INC.

Contractor

BENICIA  CA 94510

ALAMO  CA 94507

ALAMO  CA 94507

NOVATO  CA 94949

ALAMO  CA 94507

ALAMO, CA 94507

(707)746-8028

(925)838-5676

(925)838-5675

(415)456-8972

(925)838-5675

(925)838-5676

LOI, LAWRENCE

RUSSELL, STEVE

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)867-6035

(510)774-6297

(510)774-6297

(510)385-8178

(510)774-6297

(510)385-8178

 $402,758

 $1,339,206

 $2,455,955

 $4,778,363

 $4,708,335

 $2,385,000

Bid + CCOs

 $109,047

 $1,350,935

 $2,250,752

 $4,560,061

 $4,583,302

 $2,177,877

Comp To  date

 $0

 $0

 $251,859

 $0

 $0

 $0

This Month

01/04/17

04/18/17

12/08/17

07/21/17

08/09/17

08/16/17

Awarded

01/30/17

05/09/17

12/27/17

08/09/17

08/15/17

08/16/17

Approved

11/05/18

06/29/18

12/27/18

05/07/18

08/22/18

06/22/18

Est Comp

 25%

 100%

 45%

 100%

 100%

 100%

%Time

 27%

 99%

 90%

 100%

 93%

 91%

% Work 

 

 

 

OVER RUN

OVER RUN

OVER RUN

Message

04-3G4624

04-1SS584

04-4H8704

04-3S9004

04-3S9104

04-4K6904

Contract 

  

ACNH-P001-(619)E

HSST-000C-(461)E

ACST-P001-(624)E

ACST-P001-(625)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

333 CAMILLE AVENUE

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD BLDG

333 CAMILLE AVENUE

333 CAMILLE AVENUE

3401 REGATTA BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD.

WEST

756 WEST FRANCISCO

BLVD.

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-11.5/11.5

Fed Aid

20.20.201

131

20.20.201

130

20.20.201

130

20.20.201

130

HA23

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 2.2 MILES NORTH OF MUIR BEACH ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 0.6 MILE SOUTH OF PANORAMIC

HIGHWAY NORTH JUNCTION

Description 

CONST SOLDIER PILE WALL AND RSP

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SOLDIER PILE WALL

Type Of Work

THOMPSON BUILDERS CORPORATION

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

DRILL TECH DRILLING &

SHORING,INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

BLDG A, NOVATO, CA 94949

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

ANTIOCH, CA 94509

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

 

(415)456-8972

 

(925)978-2060

(707)585-1221

(707)585-1221

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

RUSSELL, STEVE

CHOI, GINA

Resident
Engineer

(510)385-8178

(510)385-8178

(510)385-8178

(510)385-8178

(510)774-6297

(510)385-8178

 $1,764,000

 $3,665,000

 $6,480

 $18,465,000

 $1,740,257

 $28,520,322

Bid + CCOs

 $557,672

 $3,527,239

 $0

 $12,543,271

 $1,658,761

 $22,048,857

Comp To  date

 $0

 $0

 $0

 $0

 $4,680

 $0

This Month

06/15/17

06/15/17

12/06/17

01/31/17

08/05/15

06/09/17

Awarded

06/15/17

06/15/17

12/06/17

01/31/17

08/19/15

06/09/17

Approved

08/29/18

11/30/18

10/15/18

05/31/19

03/22/20

10/31/18

Est Comp

 74%

 70%

 0%

 70%

 63%

 95%

%Time

 32%

 96%

 0%

 68%

 95%

 77%

% Work 

 

 

 

 

 

 

Message

04-4S6604

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

04-0P1304

Contract 

NH-    -(   )

  

  

  

STP-P001-(589)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

250 BEL MARIN KEYS BLVD.,

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

2200 WYMORE WAY

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

Fed Aid

20.20.201

130

HA23

20.20.201

130

20.20.201

130

HA21

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

IN MARIN COUNTY NEAR OLEMA AT 1.8

MILES SOUTH OF SIR FRANCIS DRAKE

BOULEVARD

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

IN MARIN COUNTY, IN AND NEAR NOVATO,

FROM ROUTE 101 SEPARATION TO NOVATO

CREEK BRIDGE

Description 

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

REPLACE CULVERTS WITH BRIDGE

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

REPLACE BRIDGE.

RPLC & RGRAD PVMT, CONST DRAINAGE &

BARR

Type Of Work

VALENTINE CORPORATION

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SAN RAFAEL, CA 94901

VACAVILLE  CA 95688

PETALUMA, CA 94952

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

SANTA ROSA CA 95407

 

(707)455-7033

 

 

(707)585-1221

(707)585-1221

RUSSELL, STEVE

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

HISLOP, SCOTT

SHARMA, JOY

Resident
Engineer

(510)385-8178

(510)774-6297

(707)249-9601

(707)249-9601

(707)576-3482

(510)385-5732

 $6,661,660

 $2,613,369

 $2,400,000

 $1,350,000

 $8,941,550

 $7,915,000

Bid + CCOs

 $3,373,875

 $2,100,607

 $2,046,145

 $0

 $9,061,252

 $5,803,513

Comp To  date

 $0

 $636,405

 $0

 $0

 $405,938

 $0

This Month

06/21/17

04/26/18

05/05/17

05/23/17

01/04/17

02/11/17

Awarded

06/21/17

05/18/18

05/05/17

05/23/17

01/30/17

02/11/17

Approved

04/01/19

11/05/18

05/10/19

11/02/18

09/15/18

Est Comp

 50%

 20%

 100%

 0%

 94%

 95%

%Time

 51%

 80%

 85%

 0%

 99%

 73%

% Work 

 

 

OVER RUN

 

 

 

Message

04-4K8504

04-4S7804

04-4K5004

04-4K8604

04-209504

04-4K3304

Contract 

  

ACST-P001-(633)E

  

  

NH-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

111 PELICAN WAY

4950 ALLISON PARKWAY, SUITE A

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

246 GHILOTTI AVENUE

246 GHILOTTI AVE.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD.

WEST

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL RD,

SUITE A

1009 CLEGG COURT -

SUITE G

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/0

04-MRN-101-/0

04-MRN-101-/26.8

Fed Aid

HB5

HA21

Pgm Code

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

IN MARIN COUNTY, AT VARIOUS LOCATION,

FROM SPENCER AVE OVERCROSSING TO

NORTH BRANCH  GALLINAS CREEK BRIDGE

IN MARIN COUNTY, IN SAN RAFAEL, AT

THE ROUTE 101/580 INTERCHANGE AT

VARIOUS LOCATIONS

IN MARIN AND SONOMA COUNTIES FROM 0.5

MILE NORTH OF THE BEGIN OF MARIN

COUNTY LINE TO END OF SONOMA COUNTY

LINE

Description 

BRIDGE SCOUR MITIGATION.

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

UPGRADE BRIDGE RAIL

REPAIR SINKING PAVEMENT AND

REPLACE PAVEMENT DELINEATIONS

Type Of Work

GORDON N. BALL, INC.

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS., INC.

MYERS AND SONS CONSTRUCTION,

LP

Contractor

ALAMO  CA 94507

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SACRAMENTO  CA 95834

(925)838-5675

(925)335-3000

(415)454-7011

(925)335-3000

(415)454-7011

(916)283-9950

CHOI, GINA

CHOI, GINA

DUNCAN, RICHARD

STREATER, HAL

CHOI, GHINA

STREATER, HAL

Resident
Engineer

(510)385-8178

(510)385-8178

(510)812-6444

(707)249-9601

(510)385-8178

(707)249-9601

 $647,751

 $2,628,549

 $53,653,866

 $8,749,709

 $1,763,551

 $7,277,778

Bid + CCOs

 $441,882

 $2,581,850

 $45,845,451

 $8,822,658

 $0

 $0

Comp To  date

 $1,600

 $6,075

 $2,565,010

 $0

 $0

 $0

This Month

01/16/18

11/05/15

01/21/16

01/28/16

09/17/18

04/19/18

Awarded

02/09/18

12/02/15

02/18/16

03/03/16

10/22/18

05/23/18

Approved

08/18/21

07/21/19

02/01/19

09/30/18

06/30/19

10/29/18

Est Comp

 72%

 100%

 86%

 91%

 0%

 0%

%Time

 78%

 98%

 86%

 99%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

04-4G8714

04-264H34

04-264094

04-4G4604

04-2J4804

04-0Q5204

Contract 

BRNH-Q101-(327)E

  

NHP-Q101-(261)N

NHP-Q101-(277)E

ACNH-Q101-(324)E

  

--()

  

21L-    -( )

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

4600 NORTHGATE BLVD STE 100

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

1009 CLEGG CT, STE G

756 WEST FRANCISCO

BLVD

1009 CLEGG CT., SUITE

G

WEST RAFAEL, CA 94901

SAN RAFAEL CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-MRN-131-3.9/4.4

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-2.4/2.4

04-NAP-29-13.5/25.5

04-NAP-29-20.4/20.8

Fed Aid

HB4C

20.20.201

130

HB4

Pgm Code

IN SAUSALITO, CORTE MADERA, LARKSPUR,

AND TIBURON, ON ROUTES 101 AND 131 AT

VARIOUS LOCATIONS.

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA COUNTY AT VARIOUS LOCATIONS

IN AND NEAR NAPA AND YOUNTVILLE, FROM

NORTH OF TRANCAS STREET/REDWOOD ROAD

TO MEE LANE.

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

Description 

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

REPAIR APPROACH SLABS

REPAIR PAVEMENT & ADA IMPROVEMENT

REPLACEMENT HIGHWAY PLANTING.

Type Of Work

QUIMU CONTRACTING INC,

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GHILOTTI BROS., INC.

EMPIRE LANDSCAPING INC

Contractor

DIXON  CA 95620

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

TEMPE  AZ 85282

SAN RAFAEL  CA 94901

DAVIS, CA 95617

(707)693-0289

(415)453-4675

(510)639-0639

(602)437-1711

(415)454-7011

(530)400-3943

RUSSELL, STEVE

SIMPSON, JOHN

BORRAYO, SALVADOR

DOS SANTOS, FERNANDO

BRAR, PARAMDEEP

SIMPSON, JOHN

Resident
Engineer

(510)774-6297

(510)867-4515

(510)377-4186

(510)385-6774

(925)260-6460

(510)867-4515

 $657,540

 $598,166

 $3,910,000

 $318,318

 $16,214,662

 $354,141

Bid + CCOs

 $628,383

 $455,332

 $3,891,957

 $282,773

 $14,747,468

 $219,396

Comp To  date

 $0

 $3,733

 $0

 $49,793

 $925,247

 $3,060

This Month

11/07/17

07/31/15

01/14/13

05/25/18

11/30/17

10/28/16

Awarded

12/18/17

08/19/15

01/14/13

06/19/18

12/22/17

11/28/16

Approved

11/05/19

04/16/20

12/31/18

11/20/18

11/05/18

04/29/22

Est Comp

 99%

 58%

 100%

 73%

 88%

 0%

%Time

 90%

 77%

 99%

 88%

 89%

 0%

% Work 

 

 

OVER RUN

 

 

PLANT EST

SATIS

Message

04-3G2104

04-2641A4

04-4H6904

04-1K6104

04-4H2004

04-2594A4

Contract 

ACNH-X041-(134)E

  

  

  

CNHP-P029-(134)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5830 DIXON AVENUE WEST

77 LARKSPUR STREET

975 CARDEN STREET

1310 W. 23RD STREET

525 JACOBY STREET

PO BOX 35

756 WEST FRANCISCO

BLVD.

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

3401 REGATTA BLVD.

SAN RAFAEL, CA 94901

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-NAP-29-36.9/38.1

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-121-6.4/0

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

Fed Aid

20.20.201

130

HA21

HA21

Pgm Code

IN CALISTOGA, ON ROUTE 20 FROM

POSTMILE 36.9 TO 38.1 AT VARIOUS

LOCATIONS; ALSO ON ROUTE 128 FROM

POSTMILE 4.0 TO 4.5 AT VARIOUS L

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

IN NAPA, AT TULUCAY CREEK BRIDGE NO.

21-0003.

IN NAPA COUNTY IN NAPA AT SILVERADO

TRAIL ROAD.

NEAR NAPA, AT 1.5 MILES SOUTH OF

WOODEN VALLEY ROAD.

Description 

CONSTRUCT ADA CURB RAMPS

REPLACE BRIDGE.

REPAIR FIRE DAMAGE

REPAIR BRIDGE GIRDERS.

BRIDGE REPLACEMENT (SCOUR)

INSTALL ROCK BOLTS AND FLEXIBLE

Type Of Work

GRANITE CONSTRUCTION COMPANY

VALENTINE CORPORATION

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GHILOTTI CONSTRUCTION CO. INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

UKIAH CA 95482

SAN RAFAEL  CA 94901

SACRAMENTO, CA 95853

BENICIA  CA 94510

SANTA ROSA  CA 95407

BENICIA  CA 94510

(707)467-4100

(415)453-3732

(916)757-6455

(707)746-8028

(707)585-1221

(707)746-8028

PATENIA, DANILO

PATENIA, DANILO

PATENIA, DANILO

DOS SANTOS, FERNANDO

ISADA, DARREN

Resident
Engineer

(510)224-6309

(510)224-6309

(510)224-6309

 

(510)385-6774

(925)250-5595

 $669,598

 $5,870,274

 $6,255,000

 $947,925

 $3,122,691

 $505,000

Bid + CCOs

 $653,568

 $5,126,259

 $4,813,156

 $0

 $2,920,143

 $466,350

Comp To  date

 $0

 $403,469

 $0

 $0

 $33,195

 $466,350

This Month

02/28/18

03/17/17

10/31/17

09/20/18

12/01/16

04/04/18

Awarded

03/20/18

04/06/17

10/31/17

10/22/18

01/11/17

04/25/18

Approved

08/14/18

09/18/19

12/14/18

12/27/18

11/14/18

Est Comp

 81%

 41%

 72%

 0%

 88%

 49%

%Time

 96%

 87%

 77%

 0%

 93%

 92%

% Work 

 

 

 

 

 

 

Message

04-3G1404

04-3G6414

04-0Q9104

04-4G9204

04-2A3204

04-3J7404

Contract 

ACST-X055-(059)E

ACST-P029-(128)E

  

B1NH-P121-(029)E

ACNH-P121-(028)E

STER-25E8-(004)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 S STATE ST

111 PELICAN WAY

PO BOX 13557

2990 BAY VISTA COURT

246 GHILOTTI AVENUE

2990 BAY VISTA COURT, SUITE D

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE,

T.

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-NAP-128-/0

04-SCL-9-/0

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-9.5/9.5

04-SCL-35-10.5/10.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

ON STATE HIGHWAY IN NAPA AND SONOMA

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY ON ROUTES 9,

17,82,85,87,101, & 152 AT VARIOUS

LOCATIONS (32 BRIDGES)

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, FROM LAS CUMBRES ROAD TO 1.2

MILES NORTH OF LAS CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 0.3 MILE NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

Description 

PLACE HIGH FRICTION SURFACE

REPLACE EXP.JOINT SEALS,TREAT BRDG

FENCING, CLEARING,

LANDSCAPING/HARDSCAPING

TRAFFIC & EROSIION CONTROL, SLOPE

REPAIR

CONSTRUCT SOIL NAIL WALL

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

GRANITE ROCK COMPANY

DISNEY CONSTRUCTION, INC.

Contractor

BENICIA  CA 94510

TEMPE  AZ 85282

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

SAN JOSE, CA 95138

BURLINGAME, CA 94010

(707)746-8028

(602)437-1711

(925)606-2402

(925)819-2960

(408)574-1400

(650)259-9545

HISLOP, SCOTT

HINH, MINH

DIETRICH, DIGNA

LAYMOUN, MOAID

LAYMOUN, MOAID

LAYMOUN, MOAID

Resident
Engineer

(707)249-4732

(408)592-3785

(510)376-8232

(510)867-6753

(510)867-6753

(510)867-6753

 $1,227,000

 $1,148,118

 $4,648,000

 $955,000

 $4,385,000

 $27,345,000

Bid + CCOs

 $1,161,292

 $1,063,171

 $2,119,015

 $780,936

 $4,328,832

 $8,545,863

Comp To  date

 $0

 $28,296

 $0

 $0

 $0

 $0

This Month

10/18/17

05/25/18

05/24/18

02/18/17

03/28/17

04/28/17

Awarded

11/20/17

06/19/18

05/24/18

02/18/17

03/28/17

04/28/17

Approved

08/09/18

12/04/18

02/28/19

11/30/18

11/30/18

12/31/18

Est Comp

 72%

 72%

 54%

 100%

 100%

 100%

%Time

 94%

 89%

 46%

 82%

 99%

 31%

% Work 

 

 

 

OVER RUN

OVER RUN

OVER RUN

Message

04-1J0204

04-1K5704

04-1Q3704

04-4K6404

04-4K7104

04-4K8004

Contract 

HSST-000C-(458)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

1310 W. 23RD STREET

6267 SOUTHFRONT ROAD

2336 EL CAMINO REAL

5225 HELLYER AVE, SUITE 220

859 COWAN ROAD, SUITE 3

4030 OCCIDENTAL ROAD

UNIT A

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

SANTA ROSA, CA 95401

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA, 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

10/25/18

10/29/18

Location
Storm Water
Plan



State of California Department of Transportation Page 13
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-SCL-35-12.4/12.4

04-SCL-85-11.5/17.2

04-SCL-85-19.9/20.2

04-SCL-85-/5.6

04-SCL-85-/1

04-SCL-101-.8/.9

Fed Aid

20.20.201

130

HM

20.20.201

130

20.20.201

131

Pgm Code

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY IN SARATOGA AND

CUPERTINO FROM 0.5 MILE NORTH OF

WINCHESTER BOULEVARD  OVERCROSSING TO

0.5 MILE SOUTH OF STE

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW AT STEVENS CREEK

BRIDGE.

IN SANTA CLARA COUNTY ON ROUTE 85 IN

SAN JOSE FROM ROUTE 85/101 SEPARATION

TO GUADALUPE RIVER BRIDGE

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR GILROY,

AT SARGENT BRIDGE OVERHEAD

Description 

JACK CULVERT, INJECTION GROUTING

REPLACE PAVEMENT DELINEATIONS

DECK-ON-DECK NORTHBOUND AND OVERLAY

COLD PLANE AC PAVEMENT AND PLACE

CLEANING, FENCING, LANDSCAPING,

HARDSCAPNG

REPLACE BALUSTER RAILING

Type Of Work

GRANITE ROCK COMPANY

CHRISP COMPANY

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

YERBA BUENA ENGINEERING &

CONSTRUCTION, INC

GOLDEN STATE BRIDGE, INC.

Contractor

SAN JOSE, CA 95138

FREMONT  CA 94539

SAN JOSE  CA 95138

SANTA CLARA  CA 95050

SAN FRANCISCO, CA 94124

BENICIA, CA 94510

(408)574-1400

(510)656-2840

(408)574-1400

(408)327-7013

(415)822-4400

(925)372-8000

MALONZO, GENE-EARL

NIKZAD, ALI

MALONZO, GENE EARL

CHOI, EUNMI

HINH, MINH

DIETRICH, DIGNA

Resident
Engineer

(408)595-4019

(408)254-5849

(408)595-4019

(408)210-8203

(408)592-3785

(510)376-8232

 $2,315,000

 $1,028,988

 $3,157,844

 $4,015,199

 $3,912,000

 $4,879,000

Bid + CCOs

 $194,386

 $1,015,609

 $3,156,135

 $3,669,279

 $391,986

 $3,283,399

Comp To  date

 $0

 $0

 $63,641

 $0

 $0

 $0

This Month

06/08/17

05/25/18

02/15/18

05/08/18

06/19/18

12/18/17

Awarded

06/08/17

07/02/18

03/12/18

05/29/18

06/19/18

12/18/17

Approved

11/30/18

12/31/18

11/05/18

10/15/18

03/15/19

12/30/18

Est Comp

 6%

 65%

 100%

 100%

 32%

 67%

%Time

 15%

 98%

 99%

 100%

 10%

 67%

% Work 

 

 

OVER RUN

COMPLETED

 

 

Message

04-4K9304

04-0Q9404

04-4G8304

04-3K6504

04-1Q3804

04-4K1304

Contract 

  

  

ACNH-P085-(059)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE, SUITE 220

43650 OSGOOD ROAD

5225 HELLYER AVE STE 220

715 COMSTOCK STREET

1340 EGBERT AVE

3701 MALLARD DRIVE

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

10/25/18

10/16/18

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-SCL-101-5.1/5.1

04-SCL-101-28.5/40.7

04-SCL-101-52.0/52.6

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-.3/10.8

Fed Aid

HA23

HA21

HB1

HB4N

HM3

Pgm Code

IN SANTA CLARA COUNTY, AT 101

SOUTHBOUND OFF-RAMP TO MONTEREY

ROAD.

NEAR SAN JOSE, FROM BLOSSOM HILL ROAD

TO TRIMBLE ROAD AT VARIOUS

LOCATIONS. PAVE BEYOND GORE AREAS.

IN SANTA CLARA AND SAN MATEO

COUNTIES IN PALO ALTO AND EAST PALO

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

NEAR GILROY, FROM 0.6 MILE WEST TO

0.2 MILE EAST OF THE PRUNEDALE AVENUE

INTERSECTION. CONSTRUCT SHOULDERS,

INSTALL RUMBLE STRIPS 

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

FILL VOIDS UNDER PAVEMENT AND

GORE AREAS CONCRETE PAVING

REPLACE BRIDGE STRUCTURE

PLANTING AND ENVIRONMENTAL

DRAINAIGE IMPROVEMENTS & SHOULDER

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GHILOTTI BROS/RM HARRIS JV

EMPIRE LANDSCAPING INC

GRANITE ROCK COMPANY

MYERS AND SONS CONSTRUCTION,

LLC

Contractor

SAN JOSE  CA 95138

SAN JOSE  CA 95138

MARTINEZ, CA 94553

DAVIS  CA 95616

WATSONVILLE, CA 95076

SACRAMENTO  CA 95834

(408)574-1400

(408)574-1400

(925)335-3000

(530)400-3943

(831)768-2700

(916)283-9950

PANDYA, NILESH

NGUYEN, HUNG

ABELA, FERNANDO

PATEL, NIM

PANDYA, NILESH

NGUYEN, HUNG

Resident
Engineer

(408)592-3433

(408)254-5700

(650)358-4114

(408)595-4003

(408)592-3433

(408)254-5700

 $298,639

 $1,372,912

 $16,799,821

 $1,408,124

 $3,887,364

 $2,030,479

Bid + CCOs

 $278,403

 $1,443,740

 $16,698,764

 $1,178,279

 $3,362,126

 $1,510,781

Comp To  date

 $0

 $0

 $107,080

 $4,320

 $114,568

 $1,481,181

This Month

04/03/18

10/26/17

04/28/15

03/14/17

11/07/17

05/04/18

Awarded

04/18/18

11/17/17

05/15/15

04/12/17

11/30/17

05/29/18

Approved

10/29/18

10/05/18

11/30/18

12/30/22

11/15/18

12/20/19

Est Comp

 100%

 100%

 100%

 22%

 81%

 56%

%Time

 100%

 100%

 97%

 81%

 86%

 74%

% Work 

 

COMPLETED

OVER RUN

 

 

 

Message

04-2J4604

04-4H0004

04-235624

04-2A4414

04-1G8704

04-1K7804

Contract 

  

ACNH-Q101-(322)E

CNHP-000C-(366)E

HSNH-P152-(091)E

HSNH-P152-(094)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE STE 220

5225 HELLYER AVE STE 220

901 HOWE ROAD

118 HICKORY LN

P.O. BOX 50001

4600 NORTHGATE BLVD #100

1007 KNOX AVE

1007 KNOX AVE.

1700 S. AMPHLETT

BLVD.,STE 101

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN MATEO, CA 94402

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

10/29/18

10/09/18

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-SCL-237-/.2

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

Fed Aid
Pgm Code

IN MOUNTAIN VIEW, FROM EL CAMINO REAL

(ROUTE 82) TO EAST OF CHURCH STREET.

IN SANTA CLARA COUNTY, IN LOS ALTOS

HILLS AT EL MONTE ROAD  UNDERCROSSING

IN SANTA CLARA COUNTY, IN THE TOWN OF

LOS ALTOS HILLS FROM 0.2 MILE SOUTH

TO 0.2 MILE NORTH OF PAGE  MILL ROAD

UNDERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE AT

BASCOM AVENUE OFF-RAMPS.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, ON STATE ROUTE 35 (SLOAT

BLVD), BETWEEN ROUTE 1(19TH AVE) AND

SKYLINE BLVD.

Description 

INSTALL MEDIAN BARRIER

REALIGNMENT OF NORTH BOUND OFFRAMP

IMPROVE SIGNING AND STRIPING

REPLACEMENT PLANTING

CONSTRUCT CONCRETE MEDIAN BARRIERS.

COLD PLANE 3 INCHES OF EXISTING AC

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

PELAGIC ENGINEERING

JJ NGUYEN, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

SANTA CLARA  CA 95050

SAN JOSE  CA 95138

OXNARD  CA 93035

SAN JOSE  CA 95127

SAN JOSE  CA 95138

SAN JOSE, CA 95138

(408)327-7013

(408)574-1400

(805)984-3421

(408)259-7982

(408)574-1400

(408)574-1400

CHAHAL,HARPAL

NGUYEN, HUNG

BEHNIWAL, NACHHATAR

(NEIL)

SIMPSON, JOHN

CHOI, EUNMI

DAVID, JOSE

Resident
Engineer

(510)867-6091

(408)254-5700

(510)867-6032

(510)867-4515

(408)210-8203

(650)738-3827

 $1,325,191

 $919,016

 $578,134

 $1,240,052

 $1,818,966

 $5,567,014

Bid + CCOs

 $1,247,893

 $912,538

 $106,081

 $966,861

 $1,760,718

 $5,336,295

Comp To  date

 $0

 $747

 $106,081

 $7,012

 $10,188

 $0

This Month

08/16/17

06/06/17

04/18/18

12/18/17

11/29/17

02/14/17

Awarded

09/07/17

07/18/17

05/18/18

02/09/18

01/18/18

03/15/17

Approved

10/26/18

12/27/18

12/13/18

03/17/22

02/28/20

11/30/18

Est Comp

 93%

 100%

 20%

 60%

 30%

 100%

%Time

 95%

 98%

 18%

 77%

 93%

 98%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

04-2J6604

04-4H8804

04-2G3504

04-2537C4

04-1G8604

04-2K5504

Contract 

SNHG-P237-(013)E

HSIM-280 -(147)E

HSIM- 280-(148)E

  

CIMG- 880-(082)E

ACNH-P035-(011)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

5225 HELLYER AVENUE

3600 HARBOR BLVD. #85

3172 SALEM DR

5225 HELLYER AVENUE #220

5225 HELLYER AVENUE, STE 220

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

1007 KNOX AVE.

585 LINDA MAR BLVD.

HAYWARD, CA 94544

SAN JOSE, CA 95122

HAYWARD, CA 94545

RICHMOND, CA 94804

SAN JOSE, CA 95122

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-SF-80-5.1/5.7

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-.8/2.9

04-SF-101-/M5.4

Fed Aid

BATA..FUN

DED

HA21

HM3

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT SFOBB, AT WEST APPROACH

AND ANCHORAGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE

IN THE CITY OF AND COUNTY OF SAN

FRANCISCO FROM 0.6 MILE EAST OF

YERBA BUENA TUNNEL AND IN ALAMEDA

COUNTY FROM 0.9 MILE WEST OF T

IN SANTA CLARA AND SAN FRANCISCO

COUNTIES ON ROUTE 80,82,AND 130  AT

VARIOUS LOCATIONS.

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THIRD STREET

UNDERCROSSING TO CESAR CHAVEZ

UNDERCROSSING

IN SANTA CLARA, SAN MATEO AND SAN

FRANCISCO COUNTIES FROM SANTA CRUZ/

SANTA CLARA COUNTY LINE TO MARKET

STREET

Description 

REPLACE SEISMIC JOINT HEADERS, SEAL

STRIPS

REPLACE SEISMIC DAMPERS ON SFOBB

DISMANTILING OF MARINE FOUNDATION

INSTALL PEDESTRIAN CROSSWALK SAFETY

BRIDGE DECK CLEANING AND TREAT WITH

REPLACE PAVEMENT DELINEATIONS

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS

CALIFORNIA ENGINEERING

CONTRACTORS INC.

KIEWIT/MANSON A JV

DREAMBUILDER CONSTRUCTION

CORP.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

PLEASANTON, CA 94566

PLEASANTON  CA 94566

FAIRFIELD CA 94534

PLACENTIA  CA 92870

TEMPE  AZ 85282

TUALATIN  OR 97062

(925)461-1500

(925)461-1500

(707)704-9979

(714)646-3697

(602)437-1711

(503)885-0420

AMORA, DANNY

LAWRIN, THOMAS

BOAL, BRIAN

NIKZAD, ALI

KOOS, CHARLES

INORI, DOUGLAS

Resident
Engineer

(510)393-6356

(510)867-4545

(510)714-7074

(510)867-6047

(650)738-3828

(650)333-4036

 $437,000

 $14,318,947

 $45,430,712

 $3,817,061

 $486,464

 $11,054,565

Bid + CCOs

 $16,588

 $2,628,680

 $38,836,013

 $0

 $442,711

 $9,139,614

Comp To  date

 $0

 $0

 $0

 $0

 $23,300

 $4,959,789

This Month

05/09/18

03/22/18

03/29/18

05/01/18

05/23/18

04/06/18

Awarded

05/09/18

04/17/18

04/02/18

05/18/18

06/19/18

05/03/18

Approved

10/30/18

02/05/20

01/01/19

08/31/19

11/30/18

01/11/19

Est Comp

 100%

 15%

 74%

 0%

 56%

 69%

%Time

 4%

 18%

 85%

 0%

 91%

 80%

% Work 

OVER RUN

 

 

 

 

 

Message

04-1Q3604

04-3G4424

04-013584

04-4H7514

04-1K6004

04-0Q5304

Contract 

  

  

  

HSST-000C-(460)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

20 HAPPY VALLEY ROAD

20 HAPPY VALLEY ROAD

4650 BUSINESS CENTER DRIVE

1324 LAWSON LN

1310 W. 23RD STREET

11095 SW INDUSTRIAL WAY STE A

171 BURMA ROAD, BLDG

4

171 BURMA ROAD, BLDG

#4

171 BURMA ROAD

1007 KNOX AVENUE

585 LINDA MAR BLVD

1700 S. AMPLETT

BLVD., STE 101

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

SAN JOSE, CA 95122

PACIFICA, CA 94044

SAN MATEO, CA 94402

Accepted

10/29/18

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.9/17.9

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.4/48

Fed Aid

20.20.201

130

HE14

20.20.201

131

HM1

Pgm Code

IN SAN MATEO COUNTY ABOUT 11 MILES

SOUTH OF PESCADERO AT 3.0 MILES

SOUTH OF PIGEON POINT ROAD.

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN CITY OF PACIFICA IN THE COUNTY OF

SAN MATEO NEAR THE DEVILS SLIDE

BYPASS TUNNEL

IN AND NEAR MONTARA, PACIFICA AND

DALY CITIES, FROM 1.3 MILES NORTH OF

2ND STREET TO SULLIVAN AVENUE

OVERCROSSING.

Description 

STORM DAMAGE REPAIR

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL IRRIGATION SYS, HWY PLANTS

ENVIRONMENTAL MITIGATION MANDATES

REHABILITATE PAVEMENT.

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

YERBA BUENA ENGINEERING &

CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

GRANITE ROCK COMPANY

Contractor

PLACENTIA  CA 92870

SAN FRANCISCO, CA 94124

BENICIA  CA 94510

DAVIS CA 95616

DUBLIN, CA, 94568

SAN JOSE  CA 95138

(714)646-3697

(415)822-4400

(707)746-8028

(530)400-3943

(925)803-4333

(408)574-1400

BOOSHEHRI, FRED

BOOSHEHRI, FRED

DAVID, JOSE

SIMPSON, JOHN

GORHAM, FRANK

WASHINGTON, MARCUS

Resident
Engineer

(650)222-7241

(650)222-7241

(650)738-3827

(510)867-4515

(510)385-6758

(650)738-3804

 $850,061

 $3,485,000

 $1,333,000

 $1,870,637

 $1,960,000

 $13,288,906

Bid + CCOs

 $837,834

 $1,136,087

 $783,817

 $1,626,700

 $811,310

 $10,472,770

Comp To  date

 $0

 $0

 $527,359

 $13,652

 $0

 $515,772

This Month

11/30/17

06/20/17

05/02/18

07/01/13

08/18/16

02/27/18

Awarded

12/18/17

06/20/17

05/29/18

08/07/13

08/18/16

03/20/18

Approved

12/31/18

03/31/19

11/13/18

10/16/19

09/30/18

12/31/18

Est Comp

 45%

 100%

 65%

 0%

 97%

 70%

%Time

 96%

 33%

 58%

 0%

 41%

 82%

% Work 

SUSPENDED

OVER RUN

 

PLANT EST

SATIS

 

 

Message

04-4G6504

04-0P1604

04-1K6204

04-1123H4

04-2K9104

04-4H2104

Contract 

ACST-P001-(629)E

  

  

SM-9790-(13 )

  

ACNH-P001-(630)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

1340 EGBERT AVE

2990 BAY VISTA COURT, SUITE D

118 HICKORY LANE

11555 DUBLIN BLVD

5225 HELLYER AVE STE 220

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

525 LINDA MAR BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD

585 LINDA MAR BLVD.

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PACIFICA, CA 94044

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 18
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-SM-1-43.7/46.5

04-SM-1-44.0/44.1

04-SM-1-/0

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-21.0/23

Fed Aid

HM3

20.20.201

130

20.20.201

130

20.20.201

130

HM

Pgm Code

IN SAN MATEO COUNTY ON MULTIPLE

BRIDGES ALONG ROUTES 001, 101, 114,

280, AND 380

IN PACIFICA, AT SAN JOSE AVENUE

PEDESTRIAN OVERCROSSING NO. 35-0240.

AT 10TH STREET  IN  MONTARA   CA

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1 MILE NORTH OF CHAPMAN ROAD

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

IN SAN MATEO COUNTY ON ROUTE 35  FROM

2 MILES SOUTH OF SOUTH JUNCTION ROUTE

92 TO ROUTE 92 AND IN MENLO PARK ON

ROUTE 109 FROM NOT

Description 

TREAT BRIDGE DECKS

REPLACE PEDESTRIAN OVERCROSSING

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

CONSTRUCT SOLDIER PILE TIE-BACK WALL

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

RUBBERIZED BONDED WEARING COURSE

Type Of Work

SPECTRUM CONSTRUCTION GROUP,

INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRANITE ROCK COMPANY

DISNEY CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TELFER PAVEMENT TECHNOLOGIES,

LLC

Contractor

IRVINE CA 92618

VACAVILLE  CA 95688

SAN JOSE, CA 95136

BURLINGAME, CA 94010

BENICIA, CA 94510

MCCLELLAN, CA 95652

(949)299-1400

(707)455-7033

 

 

(707)771-6782

(916)383-1756

WASHINGTON, MARCUS

DAVID, JOSE

WASHINGTON, MARCUS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

LOWE, THOMAS

Resident
Engineer

(650)738-3804

(650)738-3827

(650)222-7516

(650)222-7241

(650)222-7241

(408)592-3423

 $1,209,700

 $3,585,374

 $3,000

 $2,985,000

 $5,985,000

 $1,897,364

Bid + CCOs

 $1,107,353

 $868,388

 $0

 $1,991,211

 $868,969

 $1,692,697

Comp To  date

 $0

 $61,586

 $0

 $0

 $0

 $44,760

This Month

05/17/17

04/12/18

02/29/16

02/13/17

04/06/17

06/06/18

Awarded

06/09/17

05/03/18

02/29/16

02/13/17

04/06/17

06/25/18

Approved

10/01/18

11/30/18

12/31/18

03/31/19

10/10/18

Est Comp

 100%

 74%

 0%

 100%

 100%

 100%

%Time

 100%

 24%

 0%

 67%

 15%

 89%

% Work 

COMPLETED

 

 

OVER RUN

OVER RUN

 

Message

04-4J5604

04-4G8504

04-1K5604

04-4K4804

04-4K5504

04-3K6304

Contract 

  

ACNH-P001-(623)E

  

  

  

ACNH-X081-(031)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

32 EDELMAN

4950 ALLISON PARKWAY, SUITE A

120 GRANITE ROCK WAY,

859 COWAN ROAD, SUITE #3

2990 BAY VISTA COURT, SUITE D

4522 PARKER AVE,BLVD 700 #350

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

585 LINDA MAR,

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

1700 S. AMPHLETT BLVD

PACIFICA, 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN MATEO, CA 94402

Accepted

10/03/18

Location
Storm Water
Plan



State of California Department of Transportation Page 19
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-84-28.8/29.3

04-SM-92-.9/.9

04-SM-92-3.2/7.3

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

IN SAN MATEO COUNTY, IN MENLO PARK,

AT RAVENSWOOD PUMP PLANT, AT 0.2 MILE

SOUTH OF THE UNIVERSITY AVE

IN SAN MATEO AND ALAMEDA COUNTY IN

MENLO PARK AND FREMONT FROM 0.6

MILES EAST OF ROUTE 109 TO BEGINING

OF DUMBARTON BRIDGE AND AT

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT 0.7 MILE EAST OF MAIN STREET

IN SAN MATEO COUNTY NEAR SAN MATEO

FROM PILARCITOS CREEK ROAD TO ROUTE

280/92 SEPARATION

Description 

AC PAVING AND LEVELING, REPLACE

CULVERT

CONSTRUCT SOLDIER PILE RETAINING

WALLS

REPAIR PUMPS AND INSTALL CONTROL

SYSTEM

COSTRUCT PUBLIC ACCESS

CONSTRUCT SOLDIER PILE WALL

COLD PLANE AC PAVEMENT AND OVERLAY

Type Of Work

REDWOOD ENGINEERING

CONSTRUCTION

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

KOFFLER ELECTRICAL MECHANICAL

APPARATUS REPAIR, INC.

GORDON N. BALL, INC.

RGW CONSTRUCTION, INC.

GRANITE ROCK COMPANY

Contractor

REDWOOD CITY, CA 94063

PLEASANTON, CA 94566

SAN LEANDRO, CA 94577

ALAMO  CA 94507

LIVERMORE, CA 94551

SAN JOSE  CA 95138

(925)819-2960

(925)461-1500

(510)567-0630

(925)838-5675

(925)606-2400

(408)574-1400

BOOSHEHRI, FRED

BOOSHEHRI, FRED

PATEL, NIM

CHAHAL, HARPAL

WASHINGTON, MARCUS

KOOS, CHARLES

Resident
Engineer

(650)222-7241

(650)222-7241

(408)254-5703

(510)867-6091

(650)222-7516

(650)738-3828

 $435,000

 $4,305,407

 $850,000

 $928,405

 $1,975,000

 $4,234,450

Bid + CCOs

 $253,971

 $3,012,941

 $0

 $893,699

 $1,226,713

 $3,530,740

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $2,307,332

This Month

06/06/17

05/18/17

03/06/18

03/18/15

07/14/17

05/22/18

Awarded

06/06/17

05/18/17

03/06/18

04/02/15

07/14/17

06/19/18

Approved

06/30/18

12/31/18

02/28/19

09/18/18

11/30/18

11/30/18

Est Comp

 100%

 100%

 0%

 100%

 93%

 45%

%Time

 58%

 70%

 0%

 100%

 62%

 83%

% Work 

OVER RUN

OVER RUN

 

PLANT EST

SATIS

 

 

Message

04-4K9004

04-0P4904

04-1Q5504

04-1J5204

04-0P1504

04-0P6504

Contract 

  

  

  

  

  

ACNH-P092-(040)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2336 EL CAMINO REAL

20 HAPPY VALLEY ROAD

527 WHITNEY STREET

333 CAMILLE AVENUE

6267 SOUTHFRONT ROAD

5225 HELLYER AVE #220

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

1007 KNOX AVE

25100 SANTA CLARA

STREET

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

HAYWARD, CA 94544

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

10/03/18

Location
Storm Water
Plan



State of California Department of Transportation Page 20
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-16.3/17.1

04-SM-280-9.4/0

04-SM-280-20.4/20.4

04-SOL-37-.1/9.9

Fed Aid

HA21

HE11

HE11

20.20.201

130

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO, IN SAN BRUNO, AT CEDAR

MILLSLANE

IN SOLANO COUNTY AT VARIOUS LOCATIONS

Description 

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

RECONSTRUCT INTERCHANGE BROADWAY IC

REPAIR PIPE SYSTEM AND BACKFILL

REPLACE CULVERTS, CONSTRUCT RSP

TREAT BRIDGE DECKS WITH

Type Of Work

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

GHILOTTI CONSTRUCTION COMPANY

INC

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

CASTRO VALLEY  CA 94552

BURLINGAME CA 94010

SANTA ROSA CA 95407

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

BENICIA  CA 94510

(510)538-5228

(650)259-9545

(707)585-1221

(925)606-2400

(925)819-2960

(707)746-8028

ATAKO, KINGSTON

ABELA, FERNANDO

INORI, DOUGLAS

BOOSHEHRI, FRED

WASHINGTON, MARCUS

TRAN, QUANG

Resident
Engineer

(650)222-7529

(650)573-3831

(650)573-4329

(650)855-7777

(650)222-7516

(707)863-5121

 $3,745,923

 $43,872,325

 $49,430,594

 $810,461

 $841,075

 $2,644,044

Bid + CCOs

 $2,385,492

 $34,976,923

 $49,830,514

 $798,751

 $723,990

 $327,703

Comp To  date

 $482,774

 $1,966,135

 $8,000

 $1,100

 $0

 $322,181

This Month

09/19/17

02/10/17

06/25/14

06/24/15

06/01/17

06/11/18

Awarded

11/30/17

03/14/17

07/17/14

07/13/15

06/01/17

06/28/18

Approved

01/29/19

05/30/19

08/10/18

05/31/20

06/30/18

04/29/19

Est Comp

 74%

 82%

 77%

 70%

 98%

 50%

%Time

 64%

 79%

 97%

 98%

 86%

 12%

% Work 

 

 

 

 

 

 

Message

04-3G3054

04-235654

04-235844

04-4G5914

04-0P2804

04-2K0004

Contract 

  

  

NHP-Q101-(237)E

  

  

  

  

  

L 62-04 1-(3)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

11425 CULL CANYON ROAD

859 COWAN ROAD SUITE 3

246 GHILOTTI AVENUE

6267 SOUTHFRONT ROAD

2336 EL CAMINO REAL

2990 BAY VISTA COURT, SUITE D

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

1101 CHESS DRIVE

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

324 CAMPUS LANE,

SUITE T

OAKLAND, CA 94607

FOSTER CITY, CA 94404

FOSTER CITY, CA 94404

PALO ALTO, CA 94304

PACIFICA, CA 94044

FAIRFIELD, CA 94534

Accepted

10/29/18

Location
Storm Water
Plan



State of California Department of Transportation Page 21
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-SOL-37-9.8/26.6

04-SOL-80-.6/4

04-SOL-80-11.3/12.9

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SOL-80-/44.7

Fed Aid

20.20.201

130

HA42

HB1

HA21

Pgm Code

IN SOLANO COUNTY, ON ROUTE 80 AT

ULATIS CREEK AND AT THE ROUTE 37 WEST

TO ROUTE 29NORTH AND SOUTH CONNECTOR

IN SOLANO COUNTY, IN VALLEJO, FROM

THE CARQUINEZ BRIDGE TOLL PLAZA TO

0.4 MILE WEST OF REDWOOD STREET

OVERCROSSING

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

IN AND NEAR VACAVILLE AND DIXON, FROM

WEST OF GIBSON CANYON CREEK BRIDGE TO

CURRY ROAD. UPGRADE MEDIAN BARRIER.

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

IN SOLANO COUNTY FROM CARQUINEZ

BRIDGE TO YOLO COUNTY LINE

Description 

REPLACE JT SEALS AND ELASTOMERIC BRG

PADS

MILL AND REPLACE WITH RHMA-OG

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

UPGRADE MEDIAN BARRIER

REHABILITATE AND REPLACE BRIDGES.

REPLACE PAVEMENT DELINEATION

Type Of Work

GORDON N BALL, INC.

GHILOTTI BROS., INC.

DESILVA GATES-VIKING JV

MIDSTATE BARRIER, INC.

M.C.M. CONSTRUCTION, INC.

CHRISP COMPANY

Contractor

ALAMO, CA 94507

SAN RAFAEL  CA 94901

DUBLIN CA 94568

STOCKTON  CA 95212

NORTH HIGHLANDS  CA 95660

FREMONT  CA 94538

(925)838-5675

(415)454-7011

(925)829-9220

(209)944-9565

(916)334-1221

(510)656-2840

SCHNEIDER, JOLIE

SCHNEIDER, JOLIE

AQUINO, NOEL

AQUINO, NOEL

TRAN, QUANG

DOS SANTOS, FERNANDO

Resident
Engineer

(510)377-4171

(707)863-5122

(707)580-4429

(707)580-4429

(510)773-8499

(510)385-6774

 $644,000

 $5,418,330

 $52,111,788

 $6,725,096

 $5,721,637

 $2,928,063

Bid + CCOs

 $131,646

 $3,241,383

 $51,874,936

 $410,279

 $5,383,285

 $2,836,281

Comp To  date

 $0

 $3,176,158

 $0

 $230,687

 $2,000

 $0

This Month

08/16/17

06/11/18

03/19/14

06/20/18

01/20/17

03/23/18

Awarded

08/16/17

07/09/18

04/09/14

07/13/18

02/06/17

04/17/18

Approved

01/31/19

01/15/19

09/13/18

08/27/17

05/22/18

10/01/18

Est Comp

 43%

 24%

 98%

 12%

 100%

 100%

%Time

 20%

 60%

 100%

 6%

 93%

 100%

% Work 

 

 

 

 

OVER RUN

COMPLETED

Message

04-0P3304

04-0P6804

04-0A5344

04-4A1104

04-4G5104

04-0Q5104

Contract 

  

ACIM- 080-(372)E

NHP-X095-(025)N

HSIM- 080-(371)E

ACIM-080 -(368)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVE.

525 JACOBY STREET

11555 DUBLIN BLVD

PO BOX 30550

6413 32ND STREET

PO BOX 1368

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

10/09/18

Location
Storm Water
Plan



State of California Department of Transportation Page 22
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-SOL-505-/10.6

04-SOL-780-6.8/7.3

04-SON-1-22.4/22.4

04-SON-12-9.6/0

04-SON-12-15.5/16

04-SON-12-17.6/18.5

Fed Aid

HM

HA21

HB5

Pgm Code

IN SOLANO COUNTY, IN VACAVILLE CITY

ON ROUTE 505 FROM 505/80 SEPARATION

TO YOLO COUNTY LINE

NEAR VALLEJO, AT LAUREL STREET BRIDGE

NO. 23-0119.

IN SONOMA COUNTY NEAR JENNER AT 2.4

MILES NORTH OF ROUTE 116

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

IN SONOMA COUNTY, IN SANTA ROSA, FROM

0.1 MILE WEST OF HOEN AVENUE TO 0.4

MILE EAST OF FARMERS LANE

Description 

ASPHALT CONCRETE RESURFACING

REPAIR FIRED DAMAGE RETAINING WALL.

REPLACE BRIDGE FOR SCOUR

CONSTRUCT FOLLOW-UP LANDSCAPING.

REPAIR AC PAVEMENT

Type Of Work

TELFER PAVEMENT TECHNOLOGIES,

LLC

R N R CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION COMPANY

INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GHILOTTI BROS., INC.

Contractor

MCCLELLAN, CA  95652

SACRAMENTO  CA 95828

UKIAH CA 95482

SANTA ROSA, CA 95407

HERCULES, CA 94547

SAN RAFAEL, CA 94901

(916)383-1756

(916)379-0957

(707)467-4100

(415)747-6057

(510)741-9226

(415)256-2232

RASTEGARPOUR, HAMED

SCHNEIDER, JOLIE

HISLOP, SCOTT

HISLOP, SCOTT

SIMPSON, JOHN

HISLOP, SCOTT

Resident
Engineer

(707)863-5119

(510)377-4171

(707)249-4732

(707)249-4732

(510)867-4515

(707)249-4732

 $9,687,052

 $5,277,800

 $639,919

 $8,694,685

 $2,204,675

 $445,000

Bid + CCOs

 $8,207,252

 $5,335,273

 $435,408

 $8,630,050

 $1,760,365

 $389,083

Comp To  date

 $5,285,519

 $1,520

 $67,146

 $0

 $5,668

 $0

This Month

05/17/18

02/01/17

06/28/18

03/11/14

12/15/16

06/01/17

Awarded

05/31/18

02/27/17

07/17/18

03/24/14

01/11/17

06/01/17

Approved

01/29/19

12/15/18

11/13/18

09/28/18

08/08/21

12/22/18

Est Comp

 49%

 100%

 65%

 100%

 0%

 100%

%Time

 84%

 98%

 69%

 98%

 0%

 99%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

OVER RUN

Message

04-3K6704

04-4G4504

04-1J7504

04-1A2904

04-264H64

04-0P1804

Contract 

  

ACIM- 780-(369)E

ACST-P001-(636)E

STP-P012-(113)E

ACNH-PQ10-(273)N

  

  

--()

--()

--()

NHP0-12 1-(0E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

4522 PARKER AVE. BLDG 700 #35

8589 THYS COURT

1324 S STATE STREET

246 GHILOTTI AVE

726 ALFRED NOBEL DRIVE

525 JACOBY STREET

324 CAMPUS LANE

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL ROAD

UNIT A

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD,

BLDG. A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 23
10/20/18 Statement of Ongoing Contracts as of 10/30/18

04District

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-33.5/33.5

04-SON-101-/4.5

Fed Aid

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

IN SONOMA AND NAPA COUNTIES, IN AND

NEAR SANTA ROSA AND SONOMA, AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO ROUTE 101 / 128

SEPARATION

IN SONOMA COUNTY ON ROUTE 101, IN AND

NEAR HEALDSBURG, FROM GRANT  AVENUE

UNDERCROSSING TO CANYON ROAD

UNDERCROSSING AT VARIOUS LO

IN SON, HEALDSBURG UC.

IN SONOMA COUNTY, FROM THE MARIN/

SONOMA COUNTY LINE TO PETALUMA BLVD

SOUTH INTERCHANGE

Description 

INSTALL CONCRETE MEDIAN BARRIER AND

REPAIR FIRE DAMAGE

REHABILITATION ROADWAY.

UPGRADE LUMINARIES, ROADSIGN, HMA

GROUTING, STEEL PILES AND

CONSTRUCT HOV LANES

Type Of Work

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

DESILVA GATES COSNTRUCTION

GHILOTTI BROS., INC.

GORDON N. BALL, INC.

GHILOTTI CONSTRUCTION CO. INC.

Contractor

SAN RAFAEL  CA 94901

SAN RAFAEL, CA 94901

DUBLIN  CA 94568

SAN RAFAEL  CA 94901

ALAMO  CA 94507

SANTA ROSA  CA 95407

(415)454-7011

 

(925)829-9220

(415)454-7011

(925)838-5675

(707)585-1221

HISLOP, SCOTT

DUNCAN, RICHARD

PERALTA, MARIANNE

PERALTA, MARIANNE

PERALTA, MARIANNE

STREATER, HAL

Resident
Engineer

(707)249-4732

(510)812-6444

(707)249-9604

(707)249-9604

(310)210-0086

(707)249-9601

 $4,605,066

 $7,365,000

 $54,249,797

 $965,542

 $1,434,970

 $27,651,513

Bid + CCOs

 $2,374,296

 $4,153,107

 $53,680,166

 $926,216

 $0

 $9,397,056

Comp To  date

 $269,791

 $0

 $612,731

 $50,309

 $0

 $883,599

This Month

12/06/17

10/17/17

03/03/17

11/09/17

09/19/18

04/09/18

Awarded

01/04/18

10/17/17

03/24/17

11/30/17

10/08/18

04/27/18

Approved

12/18/18

10/01/18

11/19/18

11/16/18

01/22/19

03/25/19

Est Comp

 77%

 86%

 88%

 53%

 0%

 41%

%Time

 53%

 56%

 97%

 92%

 0%

 33%

% Work 

 

 

 

 

 

 

Message

04-4G2204

04-0Q9004

04-0J6404

04-4G4804

04-2J5504

04-2640N4

Contract 

SNHG-P012-(124)E

  

ACNH-Q101-(307)E

HSNH-Q101-(315)E

ACNH-Q101-(337)E

PL16-6204-(127)

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

525 JACOBY STREET

11555 DUBLIN BLVD.

525 JACOBY STREET

333 CAMILLE AVENUE

246 GHILOTTI AVENUE

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL ROAD

UNIT A

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL RD.,

SUITE A

1009 CLEGG COURT

SANTA ROSA, CA 94501

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04-SON-116-11.0/1.1

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-VAR--/0

Fed Aid

20.20.201

130

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY, NEAR JENNER, AT 1.1

MILEEAST OF ROUTE 1

IN SONOMA COUNTY IN AND NEAR

SEBASTOPOL FROM MILL STATION ROAD TO

0.1 MILE EAST OF COOPER ROAD

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN ALAMEDA AND CONTRA COSTA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

INTERSECTION LOCATIONS

Description 

CONSTRUCT RSP AND SHEETPILE WALL

COLD PLANE AC PAVEMENT AND PLACE

COLD IN PLACE RECYCLING.

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

INSTALL PLANTS AND IRRIGATION

ENHANCE PEDESTRIAN CROSSINGS.

Type Of Work

GORDON N. BALL, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

Contractor

ALAMO, CA 94507

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

SANTA ROSA, CA 95407

NIPOMO, CA 93444-9222

 

(707)542-4862

(707)585-1221

(707)876-3410

(707)585-1221

(805)929-5070

PERALTA, MARIANNE

DUNCAN, RICHARD

DUNCAN, RICHARD

STREATER, HAL

SIMPSON, JOHN

RUZIC, JOHN

Resident
Engineer

(707)781-2244

(510)812-6444

(510)812-6444

(707)249-9601

(510)867-4515

(510)812-6336

 $589,107

 $2,402,964

 $2,463,774

 $1,575,000

 $1,979,746

 $1,198,077

Bid + CCOs

 $0

 $2,413,853

 $2,841,388

 $965,917

 $1,818,761

 $1,031,221

Comp To  date

 $0

 $229,504

 $92,500

 $0

 $885

 $79,277

This Month

10/08/18

06/04/18

06/13/17

05/02/17

10/04/12

01/09/18

Awarded

10/08/18

06/25/18

06/30/17

05/02/17

11/06/12

02/02/18

Approved

03/12/19

11/20/18

11/20/18

01/31/19

07/26/19

12/01/18

Est Comp

 0%

 86%

 90%

 100%

 0%

 79%

%Time

 0%

 97%

 99%

 61%

 0%

 86%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

 

Message

04-2Q8104

04-3K6104

04-3J4904

04-4K9604

04-283824

04-0J0004

Contract 

  

  

  

  

ACHS-P116-(044)E

ACHS-000C-(459)E

  

  

  

  

P-    -( )

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

  

333 CAMILLE AVENUE

360 SUTTON PLACE

246 GHILOTTI AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

522 LINDON LANE

4030 OCCIDENTAL, BLDG

A

1009 CLEGG CT., SUITE

G

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

3401 REGATTA BLVD.

3401 REGATTA BLVD.

SANTA ROSA, CA 95401-

5801

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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 $51,083,413 $878,592,900 $1,242,181,695

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



04-4K4704

04-2K0104

04-294944

04-014114

04-4G2304

04-3J5704

04-297624

04-2K1604

04-3K6904

04-4H2604

04-3G59U4

04-1Q4704

04-2537H4

04-4G0564

04-4G1154

04-3G6034

04-2J0704

04-4H5804

04-172454

04-0A7104

04-0P5604

04-1K5904

Contract

04-ALA-13-4.4/4.4

04-ALA-24-1.0/10

04-ALA-24-5.1/6.2

04-ALA-80-1.8/0

04-ALA-80-4.6/5.7

04-ALA-80-5.8/0

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-260-1.1/1.6

04-ALA-580-41.4/0

04-ALA-580-/8

04-ALA-680-19.3/19.5

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-28.4/29.2

04-ALA-980-/0

04-CC-4-.1/9.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



04-2J0304

04-2J0414

04-4G9804

04-4J3404

04-4G8104

04-4G8904

04-0P6104

04-3A87A4

04-3G4624

04-1SS584

04-4H8704

04-3S9004

04-3S9104

04-4K6904

04-4S6604

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

04-0P1304

04-4K8504

04-4S7804

Contract

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-/T31.5

04-CC-80-/10.1

04-CC-242-1.6/1.6

04-CC-580-5.8/5.8

04-CC-680-2.6/4.4

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



04-4K5004

04-4K8604

04-209504

04-4K3304

04-4G8714

04-264H34

04-264094

04-4G4604

04-2J4804

04-0Q5204

04-3G2104

04-2641A4

04-4H6904

04-4H2004

04-3G1404

04-3G6414

04-0Q9104

04-1K6104

04-2594A4

04-4G9204

04-2A3204

04-3J7404

Contract

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/0

04-MRN-101-/0

04-MRN-101-/26.8

04-MRN-131-3.9/4.4

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-13.5/25.5

04-NAP-29-36.9/38.1

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-2.4/2.4

04-NAP-29-20.4/20.8

04-NAP-121-6.4/0

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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04-1J0204

04-1K5704

04-1Q3704

04-4K6404

04-4K7104

04-4K8004

04-4K9304

04-0Q9404

04-4G8304

04-1Q3804

04-3K6504

04-4K1304

04-4H0004

04-235624

04-2J4604

04-2A4414

04-1G8704

04-1K7804

04-2J6604

04-4H8804

04-2G3504

04-2537C4

Contract

04-NAP-128-/0

04-SCL-9-/0

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-9.5/9.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-85-11.5/17.2

04-SCL-85-19.9/20.2

04-SCL-85-/1

04-SCL-85-/5.6

04-SCL-101-.8/.9

04-SCL-101-28.5/40.7

04-SCL-101-52.0/52.6

04-SCL-101-5.1/5.1

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-.3/10.8

04-SCL-237-/.2

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
Statement of Ongoing Contracts - Index



04-1G8604

04-2K5504

04-1Q3604

04-3G4424

04-013584

04-4H7514

04-1K6004

04-0Q5304

04-4G6504

04-0P1604

04-1K6204

04-1123H4

04-2K9104

04-4H2104

04-4G8504

04-4J5604

04-1K5604

04-4K4804

04-4K5504

04-3K6304

04-4K9004

04-0P4904

Contract

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

04-SF-80-5.1/5.7

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-.8/2.9

04-SF-101-/M5.4

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.9/17.9

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-43.7/46.5

04-SM-1-/0

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-21.0/23

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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Statement of Ongoing Contracts - Index



04-1Q5504

04-1J5204

04-0P1504

04-0P6504

04-3G3054

04-235654

04-235844

04-4G5914

04-0P2804

04-2K0004

04-0P3304

04-0P6804

04-0A5344

04-4A1104

04-4G5104

04-0Q5104

04-3K6704

04-4G4504

04-1J7504

04-1A2904

04-0P1804

04-4G2204

Contract

04-SM-84-27.9/28

04-SM-84-28.8/29.3

04-SM-92-.9/.9

04-SM-92-3.2/7.3

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-16.3/17.1

04-SM-280-9.4/0

04-SM-280-20.4/20.4

04-SOL-37-.1/9.9

04-SOL-37-9.8/26.6

04-SOL-80-.6/4

04-SOL-80-11.3/12.9

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SOL-80-/44.7

04-SOL-505-/10.6

04-SOL-780-6.8/7.3

04-SON-1-22.4/22.4

04-SON-12-9.6/0

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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04-0Q9004

04-264H64

04-0J6404

04-4G4804

04-2J5504

04-2640N4

04-2Q8104

04-3K6104

04-3J4904

04-4K9604

04-283824

04-0J0004

Contract

04-SON-12-19.0/28

04-SON-12-15.5/16

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-33.5/33.5

04-SON-101-/4.5

04-SON-116-11.0/1.1

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-VAR--/0

Cnty Rt Pm

23

23

23

23

23

23

24

24

24

24

24

24
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $306,783,691

 $116,017,409

 $71,151,925

 $370,582,773

 Bid + CCO

 $151,591,834

 $102,379,281

 $65,134,130

 $236,046,234

 Work Comp

-I-

-F-

-S-

-SH-



04

District

 $13,763,352

Work Completed This Period

 Statement of Ongoing Contracts -Summary

04District

 $1,242,181,695  $878,592,900

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $377,645,898

 Bid + CCO

 $323,441,420

 Work Comp

District Total:

Work completed this Period:  $13,763,352


	04

